PBW PASTOR, BEHLING & WHEELER, LL.C
2000 5. Mays, Suite 300

Round Rock, TX 78664
Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512)671-3446

August 3, 2005
(PBW Project No. 1259)

VIA HAND DELIVERY

Mr. Gary Miller

Superfund Division, Region 6 (65F-AP)
Arkansas/Texas Section

U.S. Environmenial Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: July 2005 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas
Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the Unilateral Adminstrative Order (HAQ) for
the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly
status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American Corporation
(Chromalloy) and The Dow Chemical Company {(Dow)(collectively referred to as Respondents in
the UAO). As discussed in our telephone conversation on August 2, 2005, monthly status reports
for a given month will be submitted by the 15" of the following month as required in Paragraph
53 of the UAQ, rather than by the 10™ of the following month as indicated in Appendix 1 of the
UAQ. In accordance with the UAO requirements this report addresses the topics listed below:

1, Actions which have been taken toward achieving compliance with the UAQ during
the previous month — The Scoping Phase Meeting was scheduled for August 4, 2005.
This schedule complies with the requirements of Paragraph 16 of the Statement of
Work (SOW) attached to the UAO, which requires that the Scoping Phase Meeting
occur within fifteen calendar days of the effective date of the UAQ.

2. Results of sampling, tests. modeling and all other data {including raw data) received
or generated by or on behalf of Respondents during the previous month — No data
were teceived or generated during the previous month.

3. Actions. data and plans which are scheduled for the next two months and other

information relating to the progress of worlc — The following actions are planned for
the next two months:

» Participation in Scoping Phase Meeting (SOW Paragraph 16) — scheduled for
August 4, 2005;

e Provision of a copy of the UAO to the contractors and subcontractors which have
been retained to date to conduct work performed under the UAQ (UAO
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Paragraph 4) - to be provided to the contractors and subcontractors by August 12,
2005;

Preparation of RI/FS Site Heath and Safety Plan (SOW Paragraph 29} — to be
submitted to EPA by August 18, 2005;

Notification to EPA of the names, titles and qualifications of those currently
retained to be used in carrying out the work (UAO Paragraph 42) - to be
submitted to EPA by August 29, 2005;

Preparation of Draft Sereening Level Ecological Risk Assessment (SLERA)
Report (SOW Paragraph 37(d)(v)) — to be submitted to EPA by August 29, 2005;
Preparation of Draft RI/FS Work Plan (SOW Paragraph 17) — to be submitted to
EPA by September 27, 2005;

Preparation of Draft RI/FS Sampling and Analysis Plan (SOW Paragraph 25) — to
be submitted to EPA by September 27, 2005.

4, Information reparding percentage of completion, all delays encountered or

anticipated that mayv affect the future schedule for completion of the work required,

and efforts made to mitigate those delays or anticipated delays — The scope of

activities to be performed as part of the RI/FS will be described in the RI/FS work
plan. Until that report has been prepared and approved by EPA, it is not possible to
estimate a percentage completion for the project. During the previous month, no
delays that may affect the future schedule for completion of the work were
encountered or anticipated.

Thank you for the opportunity to submit this status report. Should you have any
questions, do not hesitate to contact me.

Sincerely,

PASTOR, BEHLING & WHEELER, LLC

Z L—

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Brent Murray - Sequa Corporation
Mr. Scott Magelssen - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr, James C. Morris III - Thompsen & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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